
 

Final base rock grading was completed this 

week.  Paving the roadway has begun.  Next 

week can expect finishing sculpted shotcrete 

over the face of the MSE Walls, as well as 

shotcrete staining. 

 

Public traffic can expect minor delays up to 

15 minutes throughout the day.  The project 

is open to two-lane traffic, over gravel roads, 

during non-working hours and over the 

weekends. There is no night shift currently 

scheduled.  The work shift is sunrise to sun-

set. 

 

There is no Saturday work scheduled for 

the rest of the summer.  

 

 

Highway 75 between mileposts 205.4 and 206.7 at the “Narrows” 

Road Closure Information 

July 16, 2015 

Weekly Newsletter 

Todd Butikofer, Project Manager 

Federal Highway Administration 

Questions/Comments: 

Phone: (208) 838-2618 

FAX:  (208) 238-2616 

Mailing Address: 

HC 67 Box 649 

Clayton, Idaho 83227 

 

  
 

Week of July 19, 2015 

 

Up to 15-minute delays this week. 

 

No closures this week. 

Knife River paving the project. 

Rockfall Mitigation & Reconstruction     ID PFH 26-1(1) 

Contact Information: 


